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BUREAU OF LAND MANAGEMENT
OIL SHALE PROJECT OFFICE R | R
P.0. Box 580 2 réi o0 jt*fém
Grand Junction, CO 81501 "f 1 t‘: L,;— ! \/E: u i

APR 16 1985

C emmonor gh
GAS & MINiIve
April 12, 1985 .

Mr. Tom Portal

Utah Division of 0OG&M

4241 State Office Bldg ’ {
Salt Lake City, UT 84114 ;
Dear Mr. Portal:

Enclosed for your information is a summary of the Tract Coordination Meet-—
ing held at the WRSOC mine services building on April 11, 1985. If you
have questions concerning the meeting or U-a/U-b Tract activities, please

call Don Johnson at (303) 245-6700 or FTS 322-0281.

Sincerely

erely
A
—><;‘7( ' ~

Lee Carie
Manager

Enclosure

(as)
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BUREAU OF LAND MANAGEMENT

OIL SHALE PROJECT OFFICE
P.U. Box 530
Grand Junction, CO 81501

April 12, 1985

Memorandum
To: Manager
From: Don Johnson

Subject: Summary of U-a/U-b Tract Coordination Meeting, April 11, 1985

The coordination meeting began at 10:30 a.m. at the mine services building on
tract. The meeting included a complete tour of the mine. The meeting
adjourned at 2:00 p.m. Attendees at the meeting were:

Name Organization Location

Brad Palmer BLM Vernal, Utah

Chuck Spirakis USGS Denver, Colorado
Leroy Kochel Phillips Denver, Colorado
Fred Storer Phillips Dallas, Texas

Joan Czarnecki BLM (OSPO) Grand Junction, CO
Howard Cleavinger BLM Vernal, Utah

Dean L. Evans BLM Vernal, Utah
Lowell Page WRSOC Vernal, Utah

Lee Carie BLM (OSPO) Grand Junction, CO
John Miley BLM (OSPO) Grand Junction, CO
Tom Fudge WRSOC Vernal, Utah

Joe Merino In-Situ Inc. Denver, Colorado
Don Johnson BLM (OSPO) ~ Grand Junction, CO

The Frontier—~Kemper contract for development of the decline, shaft and test
room was completed about mid-March. Final clean~up of the construction areag
will begin next week. WRSOC staff at the tract is down to six people. Both
the Salt Lake City and Vernal offices are closed.

Final grouting of the decline reduced the water make to an estimated 1-1/2
gallons per minute. Heavy oil seeps in the secondary crusher station conting
to be a problem even though the quantity is rather small. Now that construc-
tion in the mine is complete, an attempt will be made to measure the rate of
production from the oil seeps.

The mine test room, about 55' by 330' by 10' high, is designed to determine
movement of the floor or roof of the mine in an unsupported configuration
similar to the planned room and pillar mine. Preliminary data indicate no
problems for mining as detailed in the DDP.
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Revegetation has been completed on about 6.1 acres in areas by the raise bor
the roadway to the stockpile, and where the batch plant was operated. Revegj
tation at the portal and land fill site will be completed after clean—up
operations are done.

Active raptor nests peaked in 1983 with 20. The April survey this year
revealed only a single active nest with a red tailed hawk. If there is an

increase this year in the June count, it is expected to be small, because theq

rabbits have essentially disappeared. The region-wide raptor survey shows a
similar reduction in raptor activity.

Heavy metals from the White River do not move up through the food chain to th
fish, as indicated by recent studies. Details of the work will be in the 198
WRSOC monitoring report which will be submitted soon.

Although tract activity is down, the owner companies are continuing with

process development work elsewhere.
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